PATTON HARRIS RUST & ASSOCIATES
A Professional Corporation

MEMORANDUM

To: Ron Mabry, Project Manager
Oversight Committee

FrROM: Susan S. Wolford, RLA, AICP

CC: Jack Weyant, PHR+A

Loretta Cummings, WEG
Joe Babarsky, DC&S

RE: Northern Fauquier County Sports Complex Project Update

DATE: April 10, 2003

The following is an update to the progress of the site development plans for the park:

Zoning lIssues

e A Special Exception Plat was filed on March 14" for an above ground water
storage tank and for the sanitary sewer pump station. The public hearing is
scheduled for April 24, 2003. (Category 20 Special Exception)

Site Plans

e Site Plan will be submitted on April 14, 2003. This will result ina TRC
Meeting on May 20™. PHR+A will receive County comments at that time.

e Water line layout is preliminary. The plans currently only show the
transmission lines until the location of the well(s) is determined and approved
by the state. The water storage and treatment facility will be reviewed and
approved by the State Health Department.

e Several items have been revised on the plan based on comments received
from Larry Miller and his staff.

e Cost estimates of the site development are currently underway.

Geotechnical Analysis
e PHR+A drilled several test holes in the existing pond embankment to
determine the stability of the embankment. This was requested by the
County. Results of the drilling will be available within the next two weeks.
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Sanitary Sewer Pump Station

PHR+A has met several times with WSA concerning the design and
requirements of the sanitary sewer pump station. Initial design requirements
were provided to PHR+A, however requests have been made to modify the
design to better accommodate the park design and intent.

A Preliminary Engineering Review (PER) is underway based on design criteria
provided by WSA. This report will address estimated flows, a description of
the existing system, how the site will tie into that system, and the proposed
system design. The PER is submitted to the Health Department and WSA for
review.

Other issues concern the appearance of the pump station area. WSA said they
will permit a solid wood fence instead of a chain link fence with barbed wire
on top.

Architectural

Preliminary architectural concepts have been prepared and have been
reviewed by Ron Mabry and Larry Miller. Preliminary costs for the various
options has been prepared.

Comments received from the Oversight Committee have been incorporated
with various cost elements provided. Additional refinement is underway.
Further cost estimates of the pool facility is being prepared and will be
compared to costs associated with the Vint Hill pool.

Construction plans for the architectural elements will be prepared once
schematic design of the facilities is finalized. The architectural work will
require review and permits separate from the site plan review.

Environmental Analysis

Once the water analysis is completed, a determination will be made if water
storage will occur in the pond. If disturbance to the pond edge does occur,
this will need to be included in the SPGP application. If dredging to the pond
occurs, either for stormwater management needs or water storage needs, this
will also be included in the SPGP application.

The permit package is on hold until a determination is made concerning the
pond.
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Lighting

e The site plan submission will include lighting for the roadways and other
facilities as well as the field lighting.

e Lighting levels for the fields have been provided in accordance with the
recommendations and requirements of the various sports groups. Clanton
and Associates has some concern over this, but does not want to jeopardize
the County’s ability to attract the various sports groups for competition. The
higher lighting levels will result in higher installation and maintenance costs.

Water Source Study
e PHR+A has field located the well test sites. This identifies the exact location
of the proposed wells and their potential impact to the park layout.
0 One well is located within the right-of-way of the entrance road.
0 One well is located along the edge of the football field.
0 One well is located in the middle of a soccer field.
e Itis hoped that the test wells can be drilled within the next week or two.
Saturation of the ground has delayed this work effort.

Project Schedule
e The attached spreadsheet shows the current project schedule for the Northern
Fauquier County Sports Complex. It shows the schedule anticipated in
January 2003 in blue, and the revised schedule in red. Changes to that
schedule continue due to the weather conditions and the inability of the
drilling rig to get on site.



